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Status of Major R&D Projects
Military Direct (STO)

RD01

Projects Lead Lab Status

1. Rapid Obstacle Creation, Reduction & Planning WES Green

2. Field Fortifications WES Green

3. Vehicle Terrain Interaction WES Green

4. Lines of Communication (LOC) Materials & Methods WES Green

5. Digital Terrain Data Generation & Update Cap TEC Green

6. Personal Navigation and Reporting TEC Green

7. Smart Weapon Operability Enhancement CRREL Green

8. Battlefield Visualization Technologies TEC Green

9. Hyperspectral Technology TEC Green

10. Installation Restoration WES Green

11. Conservation CERL Green

12.  Digital Topographic Data Standardization TEC Green



RD01

PROGRAM GOAL:  Complete all direct funded research efforts on schedule which will assist 
the Army and the Department of Defense in being responsive to the National Military Strategy.

CURRENT YEAR RESOURCES:   The total FY97 direct funded Science and Technology (S&T)
 Research Program is $64.9M.

ANALYSIS AND CORRECTIVE ACTION:   NONE
   

MAJOR INDICATOR:   Major milestones missed because a project falls behind schedule.

AS OF:   30 Jun  97 POC:   Dr. Donald Leverenz, 
CERD-M  202-761-1415

 

ASSESSMENT:   GREEN

END OF YEAR PREDICTION:   Overall goals will be met.

CURRENT YEAR OBJECTIVES :  Timely execution of research and development program.

Status of Major R&D Projects
Military Direct (STO)



Status of Major R&D Projects
Military Reimbursable

RD02

Projects Lead Lab Status

1. Combat Terrain Information Systems (PEO)C3S) TEC Green

2. TENCAP (ASPO) TEC Green

3. Synthetic Environment (ARPA) TEC Green

4. Image Understanding (ARPA) TEC Green

5. Precision Strike (Precision Strike Program Office) TEC Green

6. Dynamic Multi-User Information Fusion(DMIF) TEC Green

7.Eagle River Flats Restoration (DPW Ft. Richardson) CRREL Green



Status of Major R&D Projects
Military Reimbursable

RD02

AS OF:   30  Jun 97

CURRENT YEAR RESOURCES:   Total FY97 customer funding is estimated at approximately $130M.  

ANALYSIS AND CORRECTIVE ACTION: NONE

MAJOR INDICATOR:   Major milestones are missed because a project falls behind schedule or a 
customer has a valid issue on status of the project and/or redirects the effort.

POC:  Dr.  Donald Leverenz,
CERD-M    202-761-1415

ASSESSMENT:  GREEN

END OF YEAR PREDICTION:   Green

CURRENT YEAR OBJECTIVES :   All reimbursable projects remain on schedule towards completion 
and meet customer requirements. 



Status of Major R&D Projects
Civil Works Direct

RD03

Projects Lead Lab Status

1. Materials WES Green

2. Coastal Engineering WES Green

3. Flood Control & Navigation WES Green

4. Environmental Quality WES Green

5. Water Resources Plan Studies IWR Green

6. Surveying and Remote Sensing CRREL Green

7. Construction Operations & Maintenance ALL Green

8. Risk Analysis IWR Green

9. Zebra Mussel Control WES Green

10. Earthquake Engineering WES Green

11. Evaluation of Environmental Investments IWR Green



Status of Major R&D Projects
Civil Works Direct

RD03

PROGRAM GOAL:  To provide timely, innovative, cost effective technology in support of the Civil
 Works Program.

CURRENT YEAR RESOURCES:  The total FY97 direct funded Civil Works R&D program is $29M.

ANALYSIS AND CORRECTIVE ACTION:  NONE

MAJOR INDICATOR:  Established milestones fully met.

AS OF:  30  Jun 97 POC:  Dr. William E. Roper,
CERD-C, 202-761-1842

ASSESSMENT:  GREEN

END OF YEAR PREDICTION:  All established objectives will be fully met.

CURRENT YEAR OBJECTIVES :  Meet milestone schedules established in Civil Works R&D Program.



Status of Major R&D Projects
Civil Works Reimbursable

RD04

Projects Lead Lab Status

1. Upper Mississippi River Navigation Effect Studies WES/HL Green

2. Olmstead Lock and Dam (Louisville Dist.) WES/HL Green

3. Los Angeles County Drainage Area Studies (L.A. Dist) WES/HL Green

4. Erosion Control Monitoring (Vicksburg Dist) WES/HL Green

5. North Pacific Fisheries Engineering Studies (Portland & Walla Walla Dist) WES/HL Green

6. Los Angeles-Long Beach Harbors Model (L.A. Dist) WES/HL Green

7. 1D/2D Model Development on Upper Mississippi (LMVD) WES/CERC Green

8. Northern Sea Route Reconnaissance Study (Alaska Dist) CRREL Green



RD04

AS OF:  30  Jun 97 POC:  Dr. William E. Roper,  

CERD-C, 202-761-1842

ASSESSMENT:  GREEN

PROGRAM  GOAL:  To facilitate Civil Works Directorate program  implementation.

CURRENT YEAR RESOURCES:  Current year resources from CE Divisions and Districts
 are approximately $90M

ANALYSIS AND CORRECTIVE ACTION:   No corrective actions required for 3rd Quarter FY97.

MAJOR INDICATOR:  Established milestones fully met.

END OF YEAR PREDICTION:  All established objectives will be fully met.

CURRENT YEAR OBJECTIVES :  Meet  Priority Division R&D support requirements.

Status of Major R&D Projects
Civil Works Reimbursable


